
ATE: Hay 1, 1987

SUBJECT: Polrep #2, 17 Niquette Drive SDMS DociD 270155

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
DATE: 19GO's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELFASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansvilie Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep tl, March 30, 1987

SITUATION

Notice Letters were sent out and replies received.
VJork on determining the extent of asbestos on the site continued.
Vfork on a removal Strategy continued.
A final draft of the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Engineers (USAGE) continued.

ACTIONS

1. The Final Draft of the USAGE IAG was submitted and approved on May 1, 1987.

2. Information Requests for the Site were begun and a draft was completed.

3. The USAGE could not perform the construction design work on the Site
due to a heavy military workload but accepted 4 of the 6 submitted
projects.



4. New Hampshire Department of Environmental Services (DBS) agreed to perform
the design and engineering portion of the Site work. The USEPA will then
perform site construction using the ERGS contractor.

5. Discussions and Meetings with The New Hampshire Department of Environmental
Services (DES) were held to outline progress to date in April.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

$450,000 $ 0,000

BALANCE

USAGE:
TAT:
INTRAMURAL:
FEMA

$330,000
$ 75,000
$ 30,000
$ 15,000

$000,000
$ 00,000
$ 00,000
S 00,000

$330,000
$ 75,000
$ 30,000
$ 15,000

$450,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$450,000

$ 0,000

$450,000

FUTURE PLANS

1. Cancellation of IAG with USACE
2. Issuing of Purchase Order for ERCS contractor
3. Construction and engineering design work to be performed by N.H. DES

is scheduled for completion on August 1, 1987.

CASE PENDS: 1120EST/050187

Signature:
Paul Groulx, On-Scene

Date:


